



June 7, 2018


George, Miles & Buhr, LLC
Attn: Charles M. O'Donnell, III, PE
400 High Street
Seaford, DE 19973

RE: Retainage Reduction Request for Front Street, Gills Neck Road & Savannah
Road Water & Sewer Improvements Phase 2

Dear Mr. O'Donnell,

Since it has been decided that the Gills Neck Road, Front Street and Savannah Road Water and Sewer Improvements Phase 2 Project will be suspended until sometime after the summer season, Teal Construction, Inc. would like to request that the 10% retainage that is being withheld, be reduced to 5%. Our request is on the basis that this project is about 50% complete as of May 15, 2018. If you have any questions, please feel free to contact us at 302-678-9500.

Sincerely,


John W. Stant III

MEMBER
Delaware Utility and Transportation
Contractors Association, Inc.
National Utility Contractors Association



612 MARY STREET ■ P.O. BOX 779 ■ DOVER, DELAWARE 19903 ■ (302)678-9500 ■ FAX (302)678-9715

